Test Plan :Authentication Module

1. Test Plan Identifier

TP-AUTH-REG-01
Authentication and User Registration Test Plan - Web Platform
Version 1.0
Date: July 2024

2. Introduction

This Test Plan defines the scope, approach, resources, and schedule of testing activities for the Authentication and User Registration module of the platform.
The module includes authentication, user registration, user management, permissions, available services configuration, and dashboard reporting.

The objective of this plan is to ensure that all implemented features function correctly according to the approved requirements document, meet quality standards, and are ready for production deployment.

3. Test Deliverables

The following deliverables will be produced during the testing lifecycle:

- Test Plan document
- Test Checklist
- Detailed Test Cases (Functional, Negative, Validation)
- Test Data
- Defect Reports
- Test Execution Reports
- Test Summary Report
- Regression Test Results

4. Test Tasks

- Requirements analysis and review
- Test planning and estimation
- Test checklist and test case design
- Test execution (Manual)
- Defect logging and tracking
- Retesting and regression testing

- Test reporting and sign-off

5. Test Items

The following system components will be tested:

- External User Login
- Internal User Login (Active Directory)
- User Registration
- Users Management
- Available Services Management

6. Environmental Needs

Hardware

- Desktop / Laptop (Windows 10 or later)

Software

- Web Browsers: Chrome, Edge, FireFox
- Active Directory Integration
- Nafath (نفاذ) Integration

Test Environment

- Development Environment
- Staging Environment
- Email Server for notifications

7. Features to Be Tested

The following features are included in scope:

Authentication & Registration

- External user login (Username/Password & Nafath)
- Internal user login (Active Directory)
- “Remember Me” functionality
- Forgot Password via Email
- New user registration with validations

Services Configuration

- Add, edit, delete services

- Enable / disable services
- Service metadata (code, description, image, duration, steps)
- User guide attachment

Dashboard & Reports

- Dashboard access control
- Filtering by department, service, date range
- Graphs and indicators:
    - Service completion
    - Actual vs expected execution time
    - Total services count
    - Beneficiaries count

8. Responsibilities

Role	Responsibility
QA Engineer	Test design, execution, defect reporting
Business Analyst	Requirements clarification
Developers	Bug fixing
Project Manager	Approval and coordination
System Admin	Environment readiness

9. Staffing and Training Needs

- 1 QA Engineer with experience in:
    - Web application testing
    - Role-based access control
    - API awareness
- No additional training required; domain walkthrough recommended

11. Approach Schedule

Phase	Duration
Test Planning	2 days
Test Design	3 days
Test Execution	5 days
Retesting & Regression	3 days
Test Closure	1 day

12. Item Pass/Fail Criteria

Pass Criteria

- All critical and high-priority test cases pass
- No open Critical or High severity defects
- Medium defects accepted with workaround

Fail Criteria

- Any unresolved Critical defect
- Authentication or permissions failure
- Data integrity issues

13. Risks and Contingencies

Risk	Mitigation
AD or Nafath unavailable	Mock or fallback testing
Late requirement changes	Change impact analysis
Environment instability	Buffer time added